
Site Name: \Operational Period: 

Task Order 62 CES Environmental Date: 4-14·2015 

Division/ 
Branch: Federal !Group: Response 

U.S. EPA Region 6 
DAILY WORK ORDER 

mergency and Rapid Response Service 

WORK AUTHORIZED: __ __ _ 

Conti~ pump water on site as necessary, depending on rainfall. __ 

Continue development of profiles and disposal of sludge, liquids, and solids. _ __ -------
Continue removal of w ater:oli, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 

Site Cerclis:# TXD 008950~~n-Scene Coordinator: ERRS Response Manage_r ___ _ 

Contract Number: EP - S6 - 07 ~~~ry Moore, USEPA ___ ~oy Cassidey, CB&I Fe_d_e_ra_l __ 
1 

Task Order: 062 Date: 4.14.2015 Time:1700 Date: 4.14.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused 
EQUIPMENT ON-

QTY USED Unused 
SITE: - -- -- -- --

Response Manager 1 1 Pick-up Truck 2 2 
--- -- --

I Foreman 1 1 Generator 2 2 
- - - - -

I 0 0 Trash Pumps 2 2 
- -- - - - - - -

Truck Driver/Equip Op 1 1 Utility Trailer 0 0 
- --·- --- -

Laborer 2 2 Frac Tank w Liner 1 1 I - -- -
Health and Safety Manager 0 0 

4,000 PSI Pressure 1 1 Washer 
- -- --- -- - -

_I --PERSONNEL OFF-SITE I Open Top Roll Off 8 8 
-

I 
-- - ~ 

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 I 
- -

Transport and Disposal Coord 1 1 I Carbon Vapor Unit 1 1 I - .• --
Field Cost Accountant 1 1 Skid Steer 0 0 I 

- --,_ --
I Vacuum/OT Boxes 22 22 -- - ._ 
I 

9,000 lb Overhead Lift 1 1 - I- -- -
Storage Trailer 1 1 

I - - -- ·- -- - - ! Myers (Bean) Pump 1 1 -- - --
Air Compressor 1 1 

Acid Pump 1 1 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1. 900-SPonS): 

The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status/projection -
soreads.beets. _s_cJ]_eduleJttwo load_tlor trao_s_oortatior.1-..and dispo..sal bv R_e_oublic s_e_ryices~ __ _ __ _ 
T&D Coordinator continued to work/profile waste with Lonestar, US Ecology, Veolia, and Clean Harbor. Continue to 
work with Test America on the waste stream analytical reports and detection limits issues. Continue to work with CB&I 
on TCEQ proposal for Clean Harbors. --- - -- -- --- --- -- -- --
The crew set up and pumped water from the South pond to the Middle pond and the Middle pond to the North sump. 
Crew continued removal of sludge from ST 1, 21 drums total. Crew continued to cut drums and totes. Pumped out the 
South Containment after rain event. 
- -- -- -- -- ---- -- -
Subcontract Manager submitted FT1004 change order to TIBM, change order to Texas Waste for additional funding for 
the portalets and wash station. 
- -- -- ---- -

osc Date: 
Time: nme:osoo 

v () 
Next OPERATIONAL PERIOD (administrative, tactical I status changes, special instructions, H&S)(lnput for next DWO): 

Crew will pump water as needed from the Middle and South Ponds. Continue removal of sludge from ST 1. Check OT 
£Q_ntainers for transport tomorrow._ _ __ __ __ __ __ _ 

US Ecology boxes OT 25319 and OT 25134 set up for pick up. Republic Services boxes OT 25480 VB and VB 25146. 
Additional VB 2564 to Veolia. 
~ -- ----- -------
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